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INTER-AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)

April 22, 2003

Timeliness of Draft Presentation Materials (L. Cusack/N. Ceto/W. Ballard)

Tri-Party Agreement Quarterly Milestone Review presentation materials are not being
provided to the regulators at least one week prior to the meeting. The presentations
should be balanced and reflect the three agencies. The agencies need to work together to
ensure that this happens.

200 Area Remediation Ecdlogica.i Risk Assessments (J. Price/B. Foley)

Ecology and RL disagree about the timing for collecting ecological data to support
remedial action decision-making. RL has stated that the soil sampling conducted through
the remedial investigation (RI) provides sufficient data to conduct ecological risk
assessments in accordance with EPA guidance for ecological risk evaluations, and to
support final remedy selection. Ecology asserted that some biological sampling is required
as part of the R, to meet the regulatory requirement to characterize the current and
potential threats to the environment. RL is sensitive to the regulators concern about
ecological sampling in the Central Plateau and proposes to collect data needs during the
confirmatory sampling phase following the ROD issuance. Ecology asserts that RL is
required to submit a sampling plan (or plans) for biological sampling for any workplan
submitted. RL is finalizing Draft B of the Central Plateau Ecologica! Assessment Report,
The regulators believed, pending formal review, that the report will fulfill EPA
requirements for a screening level ecological risk assessment.

RL committed to provide EPA and Ecology with schedules for performing a data quality
objectives (DQO) development process to determine additional ecological data needed to
support 200 Area soil waste site cleanup on the Central Plateau. Additionally, draft
schedules are to be provided for the follow-on activities dependent on the outcome of the
DQO and associated with developing a sampling and analysis plan and conducting actual
ecological field sampling.

A planning meeting for the DQO will be scheduled in early May 2003 to meet with EPA
and Ecology to finalize the DQO schedule and to discuss interested stakeholder and Tribal
involvement in more detail.

Reprint of the Tri-Party Agreement

The Inter Agency Management Integration Team (IAMIT) received advance copies of the
Tri-Party Agreement, 89-10, Revision 6.
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Tri-Party Agreement
Interagency Management Integration Team
April 22, 2003
EPA Conference Room
712 Swift Blvd.

Richland, Washington

10:30 am. 200 Area Remediation Ecological Risk Assessments
(B. Foley/J. Price)

11:00 a.m. Adjourn
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